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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

PURPOSE:
This project will manage, and treat/dispose of legacy waste in compliance with RCRA, TSCA, and DOE Orders.

SCOPE:
The Waste Management project has the following objectives for the site: 

Perform treatment, maintain waste storage and expedite all waste streams to final disposition in full compliance with all DOE Orders, contractor 
policies and procedures and, federal and state regulations and permits. 

Reduce the Waste Management overhead burden in direct proportion to the waste streams shipped offsite for disposition. 

Document all past, present and future waste streams generated by DOE-directed activities  that have been stored or are being stored for disposition in 
the RCRA permitted storage areas.

TECHNICAL APPROACH:
1) Waste Storage: Waste storage will be in compliance with applicable state and federal rules and regulations for regulated waste.  LLW will be stored 
in accordance with DOE Orders and best management practices established at the site.

2) Treatment: Waste will be treated in accordance with applicable state and federal rules and regulations. Specifically, mixed waste will be treated to 
the appropriate LDR level as prescribed in the Ohio EPA Site Treatment Plan. Mixed waste treatment technologies currently identified in the Baseline 
include, but are not limited to incineration, stabilization, chemical/physical treatment, and metal recovery. A portion of the PORTS LLW requires 
treatment to immobilize radiological constituents prior to disposal. Treatment technologies for this LLW will be identified through successful 
treatability studies. In all cases, treatment will be achieved through the most economically feasible technology available at the time of treatment. It is 
assumed that technologies currently exist for the PORTS waste inventory, but will require some modification prior to implementation.

3) Disposal: Disposal of waste will be in accordance with applicable local, state and federal rules and regulations. Disposal options are driven by waste 
type and include disposal at various commercial and DOE low level and mixed waste disposal facilities.

ASSUMPTIONS:
Work will be defined in fixed price subcontracts.  Guidance and oversight will be provided to the subcontractors to ensure DOE program goals and 
regulatory commitments are met within established scope, schedule, and budget.

The cost of characterization and waste disposition of D&D waste is not estimated and cannot be estimated until the D&D method is determined and is 
not included in this PBS.
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The RCRA Storage unit will remain available through the D&D of the Gaseous Diffusion Plant (GDP) and resultant waste disposition is accomplished.

Treatable wastes, excluding on-site waste water treatment, will be shipped to appropriate off-site treatment facilities and the residuals either disposed 
or returned to PORTS for final disposition.

Legacy wastewater is analyzed on site and is treated at various on-site water treatment facilities.

All mixed waste detailed within the Site Treatment Plan will be treated under the RCRA treatment category.

Characterization corresponds to the characterization for treatment and/or disposal of all currently uncharacterized legacy waste streams residing within 
on-site storage areas.  (The term "uncharacterized waste" refers to wastes that are not sufficiently characterized to support a treatment or disposal 
option.)

The Oak Ridge TSCA Incinerator will accept PORTS soft solids beginning with FY 1999.

The Oak Ridge TSCA Incinerator will be available for the Life Cycle Baseline (LCB) period.

The DOE Broad Spectrum contract will be available for the LCB period.

The DOE Broad Spectrum contract will not include disposal in the scope.

Storage activities will continue to maintain compliant operations within Conduct of Operations, SAR, RCRA,  and DOE Orders.

LCB are based on current operating and waste tracking systems, including upgrades and improvements, but does not include the installation of new 
operating and/or waste tracking systems.

Trained and qualified labor resources will be available during the LCB period.

Complex-wide Mixed Waste disposal contract will be available and cost is assumed to be the top tier cost of the old contract for the LCB period.

DOE Order 435.1 requirements are not estimated in the Life Cycle Baseline.

DOE will accept and approve BCPs and FIN Plan changes required supporting changes in regulatory drivers.

The Waste Management Program projects are sequenced to assure compliance with current applicable federal, state, and local environmental, safety, 
and health regulations, and DOE Orders in a manner that protect the health and safety of the public, the workforce, and the environment.
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Project Status in FY 2006:

The majority of legacy waste will still be in approved storage awaiting treatment/disposal.  Waste management activities will be limited to the storage 
of all waste in compliance orders and regulations, and the treatment/disposal of PCB solids (absorbents and equipment) that will be generated as long 
as the D&D of the enrichment facilities has not been completed.

Post-2006 Project Scope:

The majority of legacy waste will undergo treatment/disposal at approved offsite destinations.  Waste storage operations will be ongoing.

Project End State

All stored waste streams will have been treated and/or transported to their final location of disposition, except for PCB wastes generated in the process 
buildings that will continue to be generated until D&D of the gaseous diffusion plant has been completed.  Treatment and disposal information for 
each waste stream will be recorded on certified documentation.

Cost Baseline Comments:

The estimate is based on bills of material (BMs) prepared by each participating functional organization.  The craft or crafts that will perform the tasks 
are identified and the appropriate wage rates are applied.  Material and labor pricing is based on current vendor quotes, recent similar job history, the 
U.S. Army Corp of Engineer's Computer Aided Cost Estimating Systems pricing data base, and nationally recognized databases such as R. S. Means 
Construction Cost Data, R. S. Means Environmental Cost Handling Options and Solutions, and Richardson's Construction Estimating Standards.  
Special equipment costs were obtained either by vendor contact or data from similar projects.  Cost estimate rates are based on PORTS AES Standard 
Value File SBL2268.VAL dated August 17, 1998.

Safety & Health Hazards:

DOE is committed to achieving compliance with laws, regulations, and agreements that protect human health and the environment and is focusing its 
resources to assess and cleanup inactive waste sites and facilities, to enhance safe and effective waste management operations, to emphasize waste 
minimization, and to coordinate applied waste research and development (R&D) programs.  Safety first is the M&I Contractor core value and is 
fundamental to every work activity. All accidents are preventable and the contractor strives to achieve "Zero Accident" performance on all jobs. Safety 
is everyone's responsibility this includes worksite safety, safety of fellow workers, personal safety, public safety, and protection of the environment.

Safety and health-related hazards associated with Environmental Management activities at PORTS are those related to radiological contamination, 
hazardous chemicals, and physical trauma.  Without proper controls, workers, the public, and the environment may be exposed to these categories of 
hazards during the completion of remediation, construction, maintenance, or operational responsibilities.

Safety & Health Work Performance:

Wide ranges of formal and informal processes are in place for identification and analysis of the hazards associated with performing work at PORTS.  
These processes range from formal, detailed analytical hazard analysis, to informal pre-job assessments by the individuals actually performing the 
work.  Programs exist which require specific hazard identification and analysis for each facility at PORTS.
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The Integrated Safety Management Process describes the process for implementing Safety and Health (S&H) for Environmental Management (EM) 
activities at PORTS.

A set of Work Smart Standards has been established and is contractually binding for all Environmental Management activities performed at PORTS.  
A multi-discipline team of managers, hourly workers, and S&H professionals determined applicable standards.  All known existing hazards were 
considered and applicable standards were selected from federal, state, DOE, and national consensus standards and requirements.

Specific S&H disciplines (e.g., Facility Safety, Fire Protection, and Industrial Hygiene) maintain established, individual programs for addressing 
hazards within their particular areas of expertise.

Various processes exist at all levels for ensuring that work has been properly planned and authorized before it is begun.  Complex, large-scale activities 
may be subjected to formal Operational Readiness Reviews, while routine, low-hazard tasks receive less formal analysis.  Different S&H discipline 
programs to ensure operational readiness (e.g., Facility Safety - Unresolved Safety Question Determination).  Computerized work planning processes 
assist planners in considering/addressing the entire range of safety and health hazards associated with work at PORTS.  The workers perform the final 
readiness check as they examine the equipment, permits, and conditions of the worksite immediately prior to beginning work.

Workers also continually remain alert to changing conditions and unidentified hazards as the job progress.  They are expected to bring issues to the 
attention of their supervisor.  Trained S&H professionals provide field oversight of EM program activities and are alert for unforeseen hazards as well.

The processes for addressing feedback and for continually improving S&H programs and activities are integral parts of the Integrated Safety 
Management System Process and are integral parts of the Project Delivery Process, which governs all EM activities at PORTS.  Feedback received 
from external assessments, self-assessments, the lessons learned program, incident investigations, and formally submitted employee concerns, and 
from day-to-day interaction with employees is given appropriate consideration.  Based on information (feedback) from those sources, corrective 
actions are initiated with the goal of continually improving the safety and health of the public and employees.

PBS Comments:

Baseline Validation Narrative:

The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and Integrating Contractor, 
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999.  The final draft LCB will be submitted to DOE-ORO on June 1, 1999 after formal 
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DOE-ORO. The validation will be 
ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No
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Planning Section

General PBS Information

Drivers:   
N

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 3/10/1999

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

DOE Project Manager:   Melda Rafferty

740-897-5521

740-897-3572

qp4@cosmail4.ctd.ornl.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

363,055 29,894 21,751 13,019 13,014 16,706 16,215 14,520 13,573 26,892167,695195,360 29,776PBS Baseline (current 
year dollars)

23,974 26,453

318,224 29,894 21,751 12,751 12,484 15,696 14,922 13,087 11,982 23,251132,630185,594 29,776PBS Baseline 
(constant 1999 
dollars)

23,974 26,453

363,055 29,894 21,751 13,019 13,014 16,706 16,215 14,520 13,573 26,892167,695195,360 29,776PBS EM Baseline 
(current year dollars)

23,974 26,453

318,224 29,894 21,751 12,751 12,484 15,696 14,922 13,087 11,982 23,251132,630185,594 29,776PBS EM Baseline 
(constant 1999 
dollars)

23,974 26,453
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

23,423 26,913 34,762 0 0 0 0 0 0 0 0 063,299 0 0PBS Baseline (current 
year dollars)

19,298

19,427 21,863 27,658 0 0 0 0 0 0 0 0 047,340 0 0PBS Baseline 
(constant 1999 
dollars)

16,342

23,423 26,913 34,762 0 0 0 0 0 0 0 0 063,299 0 0PBS EM Baseline 
(current year dollars)

19,298

19,427 21,863 27,658 0 0 0 0 0 0 0 0 047,340 0 0PBS EM Baseline 
(constant 1999 
dollars)

16,342

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2013

23,974 26,453Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

RCRA - LLW WASTE :: STPI/LAB PACK RECEIVE 
SITE AGREEMENT

OR653-001 3/31/2000 Y3/31/2000

RCRA - LLW WASTE :: STPI/CARBON PROCURE 
CONTRACT WITH VENDOR

OR653-002 3/31/2000 Y3/31/2000

RCRA - LLW WASTE :: STPI/LABPACK  INITIATE 
SHIPMENTS FOR TREATMENT

OR653-003 6/30/2000 Y6/30/2000

RCRA - LLW WASTE :: STPI/LABPACK  
COMPLETE SHIPMENTS FOR TREATMENT

OR653-004 2/1/2006 Y6/30/2000

RCRA - LLW WASTE :: STPI/FUTURE 
INCINERATION SUBMIT PLAN FOR TRTMNT

OR653-005 9/29/2000 Y9/29/2000

Project Reconciliation
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -50,427

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 258,554

Project Cost Changes

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -51,789

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -51,789

Additional Amount to Reconcile (+): 310,343

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -1,362
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

RCRA - LLW WASTE :: STPI/CARBON INITIATE 
SHIPMENTS FOR TREATMENT

OR653-006 9/30/2000 Y9/30/2000

RCRA - LLW WASTE :: STPI/METAL RCVRY 
DETERMINE ADAPTATION NEEDED

OR653-007 12/31/2000 Y12/31/2000

RCRA - LLW WASTE :: STPI/PHYS CHEM TREAT 
DETERMINE ADAPTATION NEEDED

OR653-008 12/31/2000 Y12/31/2000

RCRA - LLW WASTE :: STPI/CYANIDE 
COMPLETE SHIPMENT OF MIXED WASTES

OR653-009 12/31/2000 Y12/31/2000

RCRA - LLW WASTE :: STPI/COMML STABIL 
PROCURE CONTRACT WITH VENDOR

OR653-010 12/31/2000 Y12/31/2000

RCRA - LLW WASTE :: STPI/STABILIZATION  
INITIATE SHIPMENT OF WASTES

OR653-011 3/30/2001 Y3/30/2001

RCRA - LLW WASTE :: STPI/CHEMTRT  SUBMIT 
PLAN FOR PHYS CHEM TRTMNT

OR653-012 9/28/2001 Y9/28/2001

RCRA - LLW WASTE :: STPI/CARBON COMPLETE 
SHIPMENTS FOR TREATMENT

OR653-013 6/27/2007 Y9/30/2001

RCRA - LLW WASTE :: STPI/METAL RCVRY  
SUBMIT PLAN FOR TREATMENT

OR653-014 12/31/2004 Y9/30/2002

RCRA - LLW WASTE :: STPI/HEU COMPLETE 
SHIPMENTS FOR TREATMENT

OR653-015 12/28/2009 Y9/30/2002

RCRA - LLW WASTE :: STPI/MERCURY RECEIVE 
SITE AGREEMENT (INEL)

OR653-016 2/28/2004 Y12/31/2002

RCRA - LLW WASTE :: STPI/HEU SEPARATION 
COMPLETE TREATABILITY STUDY

OR653-017 12/28/2010 Y9/30/2003

RCRA - LLW WASTE :: STPI/MERCURY INITIATE 
SHIPMENTS FOR PROCESSING

OR653-018 10/14/2005 Y12/31/2003

RCRA - LLW WASTE :: STPI/AEROSOL  COMPL 
SHIP OF CANS FOR TREATMENT

OR653-019 10/27/1999 9/30/2004
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

RCRA - LLW WASTE :: STPI/MERCURY  
COMPLETE SHIPMENTS FOR PROCESSING

OR653-020 4/12/2006 Y12/31/2004

RCRA - LLW WASTE :: STPI/LEAD RECYCLE 
COMPL SHPMNTS FOR RECYCLE

OR653-021 3/31/2005 Y3/31/2005

RCRA - LLW WASTE :: STPI/COMML STABIL 
COMPLETE SHIP OF MIXED WASTE

OR653-022 3/31/2011 Y3/31/2011

Portsmouth Waste Management Project Start OR653-023 10/1/1996

Portsmouth Waste Management Project Completion OR653-024 9/30/2013

STPI/Future Incineration Determin Adaptation Need OR653-025 12/30/1999 Y12/30/1999

STPI/GW Treat Complete Processing Mixed Waste OR653-026 12/31/1999 Y12/31/1999

Portsmouth Waste Management Mission Completion OR653-027 9/30/2013

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

RCRA - LLW WASTE :: 
STPI/LAB PACK RECEIVE SITE 
AGREEMENT

OR653-001 STPI/LAB PACK RECEIVE SITE 
AGREEMENT

RCRA - LLW WASTE :: 
STPI/CARBON PROCURE 
CONTRACT WITH VENDOR

OR653-002 STPI/CARBON PROCURE 
CONTRACT WITH VENDOR

RCRA - LLW WASTE :: 
STPI/LABPACK  INITIATE 
SHIPMENTS FOR TREATMENT

OR653-003 STPI/LABPACK  INITIATE 
SHIPMENTS FOR TREATMENT

RCRA - LLW WASTE :: 
STPI/LABPACK  COMPLETE 
SHIPMENTS FOR TREATMENT

OR653-004 STPI/LABPACK  COMPLETE 
SHIPMENTS FOR TREATMENT

RCRA - LLW WASTE :: OR653-005 STPI/FUTURE INCINERATION 
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

STPI/FUTURE INCINERATION 
SUBMIT PLAN FOR TRTMNT

SUBMIT PLAN FOR TRTMNT

RCRA - LLW WASTE :: 
STPI/CARBON INITIATE 
SHIPMENTS FOR TREATMENT

OR653-006 STPI/CARBON INITIATE 
SHIPMENTS FOR TREATMENT

RCRA - LLW WASTE :: 
STPI/METAL RCVRY 
DETERMINE ADAPTATION 
NEEDED

OR653-007 STPI/METAL RCVRY 
DETERMINE ADAPTATION 
NEEDED

RCRA - LLW WASTE :: 
STPI/PHYS CHEM TREAT 
DETERMINE ADAPTATION 
NEEDED

OR653-008 STPI/PHYS CHEM TREAT 
DETERMINE ADAPTATION 
NEEDED

RCRA - LLW WASTE :: 
STPI/CYANIDE COMPLETE 
SHIPMENT OF MIXED WASTES

OR653-009 STPI/CYANIDE COMPLETE 
SHIPMENT OF MIXED WASTES

RCRA - LLW WASTE :: 
STPI/COMML STABIL 
PROCURE CONTRACT WITH 
VENDOR

OR653-010 STPI/COMML STABIL PROCURE 
CONTRACT WITH VENDOR

RCRA - LLW WASTE :: 
STPI/STABILIZATION  INITIATE 
SHIPMENT OF WASTES

OR653-011 STPI/STABILIZATION  INITIATE 
SHIPMENT OF WASTES

RCRA - LLW WASTE :: 
STPI/CHEMTRT  SUBMIT PLAN 
FOR PHYS CHEM TRTMNT

OR653-012 STPI/CHEMTRT  SUBMIT PLAN 
FOR PHYS CHEM TRTMNT

RCRA - LLW WASTE :: 
STPI/CARBON COMPLETE 
SHIPMENTS FOR TREATMENT

OR653-013 STPI/CARBON COMPLETE 
SHIPMENTS FOR TREATMENT

RCRA - LLW WASTE :: 
STPI/METAL RCVRY  SUBMIT 

OR653-014 STPI/METAL RCVRY  SUBMIT 
PLAN FOR TREATMENT
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

PLAN FOR TREATMENT

RCRA - LLW WASTE :: 
STPI/HEU COMPLETE 
SHIPMENTS FOR TREATMENT

OR653-015 STPI/HEU COMPLETE 
SHIPMENTS FOR TREATMENT

RCRA - LLW WASTE :: 
STPI/MERCURY RECEIVE SITE 
AGREEMENT (INEL)

OR653-016 STPI/MERCURY RECEIVE SITE 
AGREEMENT (INEL)

RCRA - LLW WASTE :: 
STPI/HEU SEPARATION 
COMPLETE TREATABILITY 
STUDY

OR653-017 STPI/HEU SEPARATION 
COMPLETE TREATABILITY 
STUDY

RCRA - LLW WASTE :: 
STPI/MERCURY INITIATE 
SHIPMENTS FOR PROCESSING

OR653-018 STPI/MERCURY INITIATE 
SHIPMENTS FOR PROCESSING

RCRA - LLW WASTE :: 
STPI/AEROSOL  COMPL SHIP 
OF CANS FOR TREATMENT

OR653-019 STPI/AEROSOL  COMPL SHIP OF 
CANS FOR TREATMENT

RCRA - LLW WASTE :: 
STPI/MERCURY  COMPLETE 
SHIPMENTS FOR PROCESSING

OR653-020 STPI/MERCURY  COMPLETE 
SHIPMENTS FOR PROCESSING

RCRA - LLW WASTE :: 
STPI/LEAD RECYCLE COMPL 
SHPMNTS FOR RECYCLE

OR653-021 STPI/LEAD RECYCLE COMPL 
SHPMNTS FOR RECYCLE

RCRA - LLW WASTE :: 
STPI/COMML STABIL 
COMPLETE SHIP OF MIXED 
WASTE

OR653-022 STPI/COMML STABIL 
COMPLETE SHIP OF MIXED 
WASTE

YPortsmouth Waste Management 
Project Start

OR653-023  

YPortsmouth Waste Management OR653-024 Project Completion
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Project Completion

STPI/Future Incineration Determin 
Adaptation Need

OR653-025  

STPI/GW Treat Complete 
Processing Mixed Waste

OR653-026  

YPortsmouth Waste Management 
Mission Completion

OR653-027  

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

MLLW

Treatment 0.000.00 0.00M3 0.00 0.00

MLLW

Storage 9,059.40 8,678.30 8,591.50 8,556.70 8,782.10 8,900.38,674.90M3

MLLW

On-Site Disp. 1.00 0.00 0.00 153.00154.00154.00 0.00 0.00 0.00.00M3

MLLW

Comm. Disp. 254.10 452.30 158.00 0.0013,932.901,417.90 12,515.00 0.00 0.00.00M3 0.00 0.00

MLLW

Ship to DOE Disp. 0.000.00 0.00M3 0.00 0.00

MLLW

TBD Disp. 0.00 0.00 0.00 0.002,773.00101.00 2,672.00 0.00 0.00.00M3
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Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

LLW

Storage 16,460.00 16,472.50 16,472.50 16,472.50 16,472.50 16,472.516,472.50M3

LLW

On-Site Disp. 0.000.00 0.00M3 0.00 0.00

LLW

Comm. Disp. 294.00 149.50 0.00 0.0010,047.00993.50 9,053.50 0.00 0.00.00M3 0.00 0.00

LLW

TBD Disp. 6,869.000.00 6,869.00M3

Rem. Waste

Disposed 0.000.00 0.00M3

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

MLLW

Treatment M3

MLLW

9,018.50 8,183.20 4,255.40 1,966.60 293.00 18.40 8.40 0.00 11.00 0.00 11.00Storage M3 8,900.30

MLLW

0.00 0.00 0.00 0.00On-Site Disp. M3 0.00

MLLW

0.00 553.50 3,734.00 2,356.00 1,884.80 529.80 668.00 313.40 294.00 316.00 294.00Comm. Disp. M3 0.00

MLLW

Ship to DOE Disp. M3
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

MLLW

Treatment M3 0.00

MLLW

0.00 11.00 0.00 11.00 0.00 11.00 0.00Storage M3

MLLW

On-Site Disp. M3 153.00

MLLW

295.00 294.00 316.00 294.00 316.00 294.00 316.00Comm. Disp. M3 14,508.50

MLLW

Ship to DOE Disp. M3 30.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

MLLW

0.00 101.00 982.00 277.00 49.00 44.00 110.00 110.00 110.00 110.00 110.00TBD Disp. M3 0.00

LLW

16,472.50 15,922.50 14,268.50 12,043.50 9,910.50 7,779.50 0.00 0.00 0.00 0.00 0.00Storage M3 16,472.50

LLW

On-Site Disp. M3

LLW

0.00 550.00 1,095.00 1,107.00 1,015.00 1,016.00 4,820.50 0.00Comm. Disp. M3 0.00

LLW

559.00 1,118.00 1,118.00 1,115.00 2,959.00TBD Disp. M3

Rem. Waste

0.00Disposed M3
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

MLLW

110.00 110.00 110.00 110.00 110.00 110.00 110.00TBD Disp. M3 2,773.00

LLW

0.00 0.00 0.00 0.00 0.00 0.00 0.00Storage M3

LLW

On-Site Disp. M3 0.00

LLW

Comm. Disp. M3 10,184.50

LLW

TBD Disp. M3 6,869.00

Rem. Waste

Disposed M3 0.00

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization of Heterogeneous Waste

ORWM-17a

Focus Area Work Package: Nondestructive Characterization for Treatment, Transportation, and Disposal of 
MLL and MTRU Waste.

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: MW-01

Focus Area: MWFA

0Characterization of Remote - Handled Waste Drums using Multi Detector Analysis System

0Nondestructive Waste Assay Using Gamma-Ray Active and Passive Computed Tomography
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